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February 10, 2005
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U.S. Environmental Protection Agency - Region VIII
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Denver, Colorado 80202-2466
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Dear Mr. Ketellapper:

The January (2005) monthly status report for the VB/I-70 Community Health Program is appended.
This report does not include detailed biomonitoring data for 2004 as a final report format for arsenic
and lead data is currently under development. As always, please feel free to contact me if you have
any questions or would like to modify the content, format, or distribution of future reports.

Sincerely,

Martha F. Hoff, CIH, CSP
VB/I-70 Community Health Program Administrator

Enclosure (1)



cc:
Lorraine Granado — Cross Community Coalition
Beverly Lumumba, Ph.D. - Clayton Neighborhood Association
Michael Maes — Swansea Neighborhood
Gloria A. Shearer - Cole Neighborhood Association
Akwe Starnes — Whittier Neighborhood Association
Anthony Thomas — Civic Association of Clayton
Jim Weaver — Cole Neighborhood Association
Raquel Holquin — CEASE

(via email):
Sandy Douglas - Cole Neighborhood Association
Celia VanDerLoop - City and County of Denver, Department of Environmental Health
Bill Benerman - City and County of Denver, Department of Environmental Health
Gene Hook — City and County of Denver, Department of Environmental Health
Jason Salas — City and County of Denver, Department of Environmental Health
Beverly Tafoya-Dominguez — City and County of Denver, Department of Environmental

Health
Jennifer Chergo — U.S. Environmental Protection Agency
Patricia Courtney — U.S. Environmental Protection Agency
Jane Mitchell — Colorado Department of Public Health and Environment
Mishelle Macias - Colorado Department of Public Health and Environment
Wendy Hawthorne — Northeast Denver Housing Center
Clementine Pigford — Northeast Denver Housing Center
Paul Melinkovich, M.D. — Denver Health and Hospital Authority
Mark Anderson, M.D. - Denver Health and Hospital Authority/PEHSU
Chris Poulet — Agency for Toxic Substances and Disease Registry



Appendix A
Vasquez Boulevard/1-70 Community Health Education and Outreach Plan

Community Health Program Update - January 2005

Program Area Recently Completed Tasks/Activities February Tasks/Activities Future Tasks/Activities
Health Education
And
Community
Outreach

Health Education
Community Health Workers
> Completed notarized

independent contractor
affidavits for CHW's.

> Scheduled DEH fingerprinting
personnel to print CHW's for
criminal background checks
(February).

> Conducted CHW training Jan.
5-6, 2005 at the Curtis Park
Community Center.
Presentations included site
history, soil sampling, and soil
removal (by EPA) and
canvassing safety (Denver
Police Department).

> Established weekly CHW
training/meeting schedule for
Fridays at 12:30 pm at Curtis
Park Community Center.

> Conducted weekly CHW
training on 01/28/2005 covering
in-take and scheduling forms.
Training attended by Pat
Courtney (EPA), Victor
Ketellapper (EPA), and Raquel
Holquin (CEASE/Cross
Community Center).
Information on Cross
Community Center programs
provided by Ms. Holquin.

Health Education
Community Health Workers

> Complete background investigations.
> Schedule dog bite prevention training

for CHW training on 02/04/2005;
utilize education services provided by
Denver Animal Control Division.

> Begin canvassing outreach.

Health Education
Community Health Workers
> Continue to identify topics for

weekly CHW training.
> Conduct process review exercise

with CHW's after initial three
weeks of canvassing.
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Program Area

Health Education
And
Community
Outreach

Recently Corrmleted Tasks/ Activities

Program Development
> Completed index of CHW

outreach materials (handouts,
pamphlets, booklets, etc.) was
completed.

> Continued translation and
modification of CHW outreach
material in accordance with
community comments tabulated
in Community Health Education
and Outreach Plan.

> Developed outreach
educational material on pica.

> Purchased rolling backpacks
and file wallets for CHW use.

> Began copying and assembling
outreach education materials
into file wallets for CHW use.

> Continued to identify potential
locations for community office.

> Defined preliminary system for
providing CHW's with soil
sampling and removal status by
address for door-to-door
canvassing using EPA project
database

> Developed preliminary field
procedures and forms (in-take,
case note, and referral).

> Determined initial canvass
deployment method.

> Developed CHW scheduling
procedure and forms.

> Provided EPA with copy of
CHW training manual.

> Identified cell phone needs and
providers.

February Tasks/ Activities

Program Development
> Complete translation and

modification of CHW outreach
material in accordance with
community comments tabulated
in Community Health Education
and Outreach Plan.

> Complete copying and
assembling outreach education
materials into file wallets for CHW
field use.

> Secure site for the community
office.

> Supply community office with all
necessary equipment and
materials.

> Process cell phone agreement
> Provide each CHW with photo ID

and vest.
> Provide copies of all outreach

materials to EPA.

Future Tasks/Activities

Program Development
> Define additional program

outreach methods (e.g.
preschool/ school programs,
community events, media
campaigns).

> Design format for data
presentation (outreach
efficacy, contact rates, etc.).
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Program Area

Health Education
And
Community
Outreach

Completed Tasks/Activities

> Identified sources for photo ID
badges and vests.

Data Management/Evaluation
> Identified preliminary data

elements for CHW home visit
recordkeeping.

> Established initial visit
evaluation parameters for
measurement of CHW outreach
efficacy.

> Defined preliminary metrics for
evaluating CHW contact rates.

Community Outreach
> Sent January update letter on CHW

status to community organizations
and leaders. Extended invitation to
community organizations to make
presentations to and/or to meet
CHW's during 01/28/2005 weekly
training. Detailed contact records
available.

> Provided information to Anthony
Thomas (Civic Association of
Clayton) regarding 2004
biomonitoring clinic scheduling
process.

> Presented update on CHP and
activities to EPA Working Group on
01/27/2005.

February Tasks/Activities

Data Management/Evaluation
> Begin design of DEH database to

track CHW activities and data.
> Establish procedure to conduct

post-visit evaluation of CHW
outreach efforts through resident
interviews.

> Incorporate CHW accountability
measures into post-visit
evaluation resident interview.

> Begin tracking field contact
metrics for evaluation of contact
rates.

Community Outreach
> Provide CHW training manuals to

community leaders/organizations with
February update letter.

> Send February program update letter;
include standing offer for DEH CHP
staff and CHW's to attend community
organization meetings or events.

> Begin design of basic media
campaign to create community
awareness of canvassing activities
and CHP foci and goals.

Future Tasks/Activities

Data Management/Evaluation
> Complete development of DEH

database tracking CHW activities
and in-take data.

> Design evaluation protocol for
data obtained through post-visit
evaluation resident interviews.

> Design report format for field
contact metrics.

Community Outreach
> Attend community organization

meetings and events, as invited.
> Establish schedule to provide regular

update letters to community
organizations on CHP activities and
evaluation measures.
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Program Area

Biomonitoring

Case
Management

Completed Tasks/Activities

Biomonitoring Clinics
> Held biomonitoring process review

on 01/12/2005 - defined current
clinic capacity, recruitment
strategies, additional staff needs,
and 2005 scheduling issues.

> Preliminary 2005 biomonitoring
schedule defined by CDPHE and
NDHC - startup approximately late
May and running through mid-
September.

> Identified benefits of conducting a
standing monthly clinic at a single
(consistent) site in addition to weekly
satellite clinics.

> Final test result letters mailed to
participants.

Case Management
> Identified no residents with elevated

arsenic or lead levels during fall
2004 biomonitoring activities.

February Tasks/Activities

Biomonitoring Clinics
> Consider ability of potential

community office sites to host monthly
biomonitoring clinics in site selection
process.

Case Management

Future Tasks/Activities

Biomonitoring Clinics
> Edit outreach flyers to increase

map size and testing
parameters (e.g. ages).

> Determine budget impact of
providing up to four CHW's at
each biomonitoring clinic
during 2005.

Case Management
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Appendix B
Vasquez Boulevard/1-70 Community Health Education and Outreach Plan

Steering Committee and Subcommittees Update - January 2005

Committee/ Subcommittee
Steering

Health Education and
Community Outreach

January Activities
> Determined NDHC mini-

investigations to be provided
on first-come/first-serve
basis with referrals made
through the CHP via CHW
outreach.

> DEH/DH H A contract sent to
DHHA for signature.

> DEH received notification of
Form 42 receipt by City
Attorney's office; initiated
contract development
(DEH/NDHC).

> Received comments on
MOA.

> Held committee meetings on
01/12/2005 and 01/26/2005;
meeting summaries
available.

> Discussed CHW tasking with
respect to biomonitoring
clinics and outreach.
Tentatively assigned up to
four CHW to staff each
biomonitoring clinic.

> Discussed DPA issues on
biomonitoring clinics.

> Beverly Tafoya-Dominguez
and Gloria Shearer (Cole
Neighborhood Association)
developed ID badge and
CHP introduction sheet
format.

February Activities
> Draft DEH/NDHC contract.
> Develop matrix of all

agencies' educational
material; review for
cohesiveness.

> Complete updated final draft
of MOA for review and
signature.

> Meet 02-23-2005.
> Begin defining monthly

reporting process and
identifying preliminary
metrics.

> Pursue DPS issues
regarding holding
biomonitoring clinics in
schools (CDPHE and
DHHA).

Future Activities
> DEH - develop budget for

2005/2006 project year.

Define a community review
process with CEASE and other
community organizations to
review new materials on lead
poisoning prevention and related
health education topics when
available.
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Committee/Subcommittee
Biomonitoring

Lead Data/Case
Management

Arsenic Data/Case
Management

Medical Management
Medical Provider
Education

January Activities
> Held clinic process review

and planning meeting (see
Appendix A - Biomonitoring).

> Held 2005 clinic planning
meeting (see Appendix A -
Biomonitoring).

> Continued evaluation of
MedTox internal quality
control procedures and
results - favorable outcome.

> CLPPP met to refine and
adjust clinic protocol and
streamline paperwork.

> Completed CDPHE and
DHHA lead test tally cross-
checking.

> Identified issues for review
with CDPHE and DHHA
pertaining lead sample
processing.

> Completed arsenic data
entry.

> Dr. Anderson addressed St.
Anthony Central
approximately 25 family
medicine residents and staff
regarding lead issues in
children and reviewed the
CHP on 01/1 3/2005.

February Activities
> Investigate possibility of

purchasing proficiency
samples with certified
reference values from NY
and Wl programs for use as
blind field samples
submitted to MedTox.

> Address tasks as
necessary.

> Continue development of
sample reports for children
tested vs. all tests.

> Continue development of
maps of testing done by
neighborhood; review at
next meeting.

> Schedule meeting with
CDPHE/DHHA/DEH to
review issues pertaining to
lead sample processing.

> Database development on-
going.

> Develop query and reporting
capabilities.

Future Activities
> Compile QC results.
> Work with EPA to finalize

reporting.

> Disseminate project
information to identified
providers.
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Appendix C
Vasquez Boufevard/170 Community Health and Education and Outreach Plan

Report Date 02/10/2005
FYTD 12/31/2004

Program Fiscal Year 07/01/2004 to 09/30/2004
Total Grant Award - $443,000

Budget Summary

Budget Period
12/01/2004-12/31/2004

Staffing1

$8465.51
Contract

Oa

Supplies/
Materials

$115.04

Total Period
Expenses

$8580.55

Period Beginning/
Ending Balance

$420,21 1 .33/$41 1 ,630.78

Contract-Base Cost Summary
Contractor

DHHA - Data/Case Management
DHHA - Laboratory Analyses
NDHC - Home Investigations
Community Organizations^
Community Health Workers'"
Student Health Workers'1

Allocation

$102,588
$39,000
$41,000
$15,000
$84,840
$1,632

Budget Period
Expense

$0a

$0a

$0
$0
$0
$0

Balance
Remaining

$102,588
$39,000
$41,000
$15,000
$84,840
$1,632

Materials-Base Cost Summary
Supplies/Materials
Copies/materials/equipment

Allocation
$15,000

Budget Period Expense
$115.04

Balance Remaining
$14,884.96

1DEH personnel
Independent Contractors to DEH
aSome cost incurred - not yet billed
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